XBCAD7319   Workspace visible   ᴼᴼᴼ **Board**   Board

Filters   DD CV RZ GS   ⌂+ Share

Documentation - To Do

4. Analysis Artifacts
≡ ☑ 0/6

5. Implementation Documentation
≡ ☑ 0/4

9. DevOps
≡ ☑ 0/7

11. Change Management
≡ ☑ 0/5

12. Appendices
≡ ☑ 0/7

13. Misc / Demonstrating teams ability
≡ ☑ 0/7

Complete and Combine Documentation
≡ ☑ 0/3

Documentation - In Progress

1. Project Introduction
≡ ☑ 3/16

2. Requirements

☰ ☑ 0/13

3. Non-functional Requirements

☰ ☑ 0/9

6. Data Schema Documentation

☰ ☑ 1/5

7. Architecture Artifacts

☰ ☑ 2/14

8. Security

☰ ☑ 1/8

10. Running Costs

☰ ☑ 1/8

Get Approval Letter from Customer

Documentation - Complete

Coding - To Do

Users (1)

☰

Users (2)

☰

Users (3)

☰

Users (4)

☰

Coaches (1)

Coaches (2)

Coaches (3)

Coaches (4)

Coaches (5)

Coaches (6)

Admin (1)

Admin (2)

Admin (3)

Admin (4)

Admin (5)

Admin (6)

Admin (7)

≡

Admin (8)

≡

Admin (9)

≡

Admin (10)

≡

Admin (11)

≡

Admin (12)

≡

Admin (13)

≡

Admin (14)

≡

Admin (15)

≡

Admin (16)

≡

Admin (17)

≡

Admin (18)

≡

Admin (19)

≡

Admin (20)

≡

Admin (21)

≡

Admin (22)

≡

Admin (23)

≡

Admin (24)

≡

Admin (25)

≡

Admin (26)

≡

Admin (27)

≡

Admin (28)

≡

Admin (29)

≡

Admin (30)

≡

Admin (31)

≡

Admin (32)

≡

Admin (33)

≡

Admin (34)

≡

Coding - In Progress

Coding - Complete

GitHub - To Do

Basic Programming Skills

≡   ☑ 0/4

Intermediate Programming Skills

≡   ☑ 0/6

Advanced Programming Skills

≡   ☑ 0/9

Secure Application Development

≡   ☑ 0/6

DevOps

☑ 0/4

GitHub - In Progress

GitHub - Complete

To Do

XBCAD7311 POE 27 September 2024

Doing

UML Framework - Christiaan

CV

Functional and Non Functional requirements - Damian

👁 DD

Research on existing website functionality - Gillian

Research on the operations and procedures of horse rallies - Ruan

RZ

Done

Team Meeting Setup

Done Technical Setup