10/31/24, 9:20 PM XBCAD7319 | Trello

XBCAD7319

000 Board

Board



Documentation - To Do

Documentation

- 5. Implementation Documentation
- **■ ☑** 0/4

Documentation

- 9. DevOps
- **■ 0**/7

Documentation

- 12. Appendices
- **■ Ø** 0/7

Documentation

- 13. Misc / Demonstrating teams ability
- **■ Ø** 0/7

Work Combination

Complete and Combine

Documentation

■ 0/3

Documentation - In Progress

Documentation

- 1. Project Introduction
- **■ 3**/16

Documentation

- 2. Requirements
- **■ Ø** 0/13

Documentation

- 3. Non-functional Requirements
- **■ 0**/9

Documentation

4. Analysis Artifacts

■ Ø 0/6



Documentation

6. Data Schema Documentation

■ 1/5

Documentation

7. Architecture Artifacts

≡ ☑ 2/14

Documentation

8. Security

■ 1/8

Documentation

10. Running Costs

■ 1/8

Documentation

11. Change Management

■ 0/5



Documentation

Get Approval Letter from Customer

Users

Documentation - Complete

Coding - To Do

Backend Frontend

Users (1)


 \equiv

Backend Frontend Users

Users (2)

Backend Frontend Users

Users (3)



≡

Backend Admin (4)	Frontend	Admins	
Backend Admin (5)	Frontend	Admins	
Backend Admin (7)	Frontend	Admins	
Admin (8)			
Admin (9)			
Admin (10)			
Admin (11)			
Admin (13)			
Admin (14)			
Admin (15)			
Admin (16)			
Admin (17)			
Admin (19)			
Admin (20)			
Admin (21)			
Admin (22)			
Admin (23)			
Admin (25)			
Admin (26)			

Admin (27)

Admin (28)

Admin (29)


Admin (31)

Admin (32)

Admin (33)

Admin (34)

Coding - In Progress



GitHub - To Do

GitHub

Basic Programming Skills

■ 0/4

GitHub

Intermediate Programming Skills

■ 0/6

GitHub

Advanced Programming Skills

■ 0/9

GitHub

Secure Application Development

■ 0/6

GitHub - In Progress

GitHub

DevOps

■ 0/4



GitHub

DevOps Pipeline



GitHub - Complete

To Do

XBCAD7311 POE 27 September 2024

Doing

UML Framework - Christiaan



Functional and Non Functional requirements - Damian
Research on existing website functionality - Gillian
Research on the operations and procedures of horse rallies - Ruan
Done
Team Meeting Setup
Done Technical Setup